SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:05AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 434 Const Calendar Day: 792 Date: 09-Nov-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast to sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Work description.

- Conducted a level run from control points JA1000 and JA1001 to the end of OBG lifts 14E/W with the
assistance of ABF surveyors. The survey was conducted in the early morning where the steel temperature
for this time of the year is likely at the minimum temperature. This is being done for the trig-leveling of
cable strand number 1.

- Conducted a level run in the afternoon from control point JA1000 and JA1001 to SKY1 with the
assistance of Philip He. This is being done to verify the vertical control on the bridge superstructure for
additional OBG surveys.

- Processed the surveying data for the level run today. Began to analyze the surveying data as it pertains
to movement in the OBG due to thermal expansion.

- Monitored the progress of the prestressing/jacking operation for Crossbeam 19 and OBG lifts 14E/W for
surveying.

- Scheduled District 4 scanning crew (surveyors) to take a look at surveying the Hinge K pipe beams and
the YBITS westbound bridge as it relates to the upcoming Hinge K work. Also other components on the
project will be analyzed for scanning such as the cable, saddles, barrier, etc.

- Continued to work on a surveying plan for cable strand number 1 with Roman Granados and Rick
Erskine.
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